










	Name	Duration	Start	Finish	Predecessors	Resource Names							
								T	W	T	F	S		
1		<b>Create album</b>	<b>3 days</b>	<b>17/01/14 08:00</b>	<b>21/01/14 17:00</b>									
2		<b>Create album cover</b>	<b>3 days</b>	<b>17/01/14 08:00</b>	<b>21/01/14 17:00</b>									
3		Create design 1	0 days	17/01/14 08:00	17/01/14 08:00									
4		Create design 2	0 days	17/01/14 08:00	17/01/14 08:00	3								
5		Create design 3	0 days	18/01/14 17:00	20/01/14 17:00	4								
6		Create design 4	0 days	20/01/14 17:00	20/01/14 17:00	5								
7		Decide on final design	1 day	21/01/14 08:00	21/01/14 17:00	6								
8		Create final design	0 days	21/01/14 17:00	21/01/14 17:00	7								
9		Create tour date slip	0 days	18/01/14 17:00	20/01/14 17:00									
10		<b>Create Press Pack</b>	<b>2 days</b>	<b>17/01/14 08:00</b>	<b>20/01/14 17:00</b>									
11		Write biography	0 days	17/01/14 08:00	17/01/14 08:00									
12		<b>Include staged answ...</b>	<b>2 days</b>	<b>17/01/14 08:00</b>	<b>20/01/14 17:00</b>									
13		Write staged questions	0 days	17/01/14 08:00	17/01/14 08:00									
14		Record staged questions	0 days	18/01/14 17:00	20/01/14 17:00	13								

