






	Name	Duration	Start	Finish	Predecessors	Resource Names								
								T	W	T	F	S			
1		Unit 43	5 days	21/03/14 08:00	27/03/14 17:00										
2		Unit 18	5 days	28/03/14 08:00	03/04/14 17:00	1									
3		Unit 17	5 days	04/04/14 08:00	10/04/14 17:00	2									
4		Unit 25	5 days	11/04/14 08:00	17/04/14 17:00	3									
5		Unit 30	5 days	18/04/14 08:00	24/04/14 17:00	4									
6		Unit 39	5 days	25/04/14 08:00	01/05/14 17:00	5									
7		Unit 29	5 days	02/05/14 08:00	08/05/14 17:00	6									
8		Unit 40	5 days	09/05/14 08:00	15/05/14 17:00	7									

